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CCR No. 96-0191 Logged Date 3 / 1 2 / 9 6 Rev. - Request Type CCR

Priority Routine X Urgent Emergency Affected Release B Change Class I I

Title (description)
DID 605 (Operations Scenarios) Release B CDR Contract Deliverable (Final)

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

605-CD-113

RTM Changed Start New Baseline

Problem
Final version of 605 in preparation for CDR B. Format is radically different from the Release A
version. This has been coordinated with the customer and is subject to a CDRL change notice.

Proposed Solution

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS M&O

QA Rel. A Rel. B X Rel. IR1 SCDO Supp X SMO Subconts

Other

Cost: None X Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator  Steve Marley (Signed) S. Marley     3/15/96
Signature Date

Office Office Manager (Signed)  Arthur Palmer     3/15/96
Signature Date

Disposition Approved X Approved w/Comment Deferred Disapproved

Comments:

CCB Chairperson (Signed) Marc Bensimon       3/19/96
Signature Date
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